1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVEDATE  [4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
0002 15-Mar-2004
6. 1SSUED BY CODE W911XK 7. ADMINISTERED BY (If other than item 6) CODE

CONTRACTING DIVISION

DETROIT DISTRICT, USAED P.O. BOX 1027 See Item 6

DETROIT MI 48231-1027
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) x |9A. AMENDMENT OF SOLICITATION NO.

W911XK-04-T-0023

x |9B. DATED (SEE ITEM 11)
03-Mar-2004

10A. MOD. OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer is extended, I:‘ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning__1 ___copies of the amendment; (b) By acknowl|edging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, |:| isrequired to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
This amendment is issued to CHANGE the quantites for line items 0001AC from 10 to 4 each, 0001AE from 460 to 360 short ton and 0001AF
from 2,100 S.Y. to 1,200 S.Y. The SCOPE OF WORK (SOW) has been changed (bold) to reflect the quantity changes and the performance
period has INCREASED from 60 to 120 days. The due dates for quotes have CHANGED from 15 Mar 04 to 18 Mar 04. One revised drawing
is attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
WILLIAM L BRUSS / ADDED BY SUMI
TEL: 313 226-3648 EMAIL: William. L. Bruss@Ire02.usace.army.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 15-Mar-2004
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM
The required response date/time has changed from 15-Mar-2004 05:00 PM to 18-Mar-2004 05:00 PM.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0001AC
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.

SUBCLIN 0001AE
The pricing detail quantity has decreased by 100.00 from 460.00 to 360.00.

SUBCLIN 0001AF
The pricing detail quantity has decreased by 900.00 from 2,100.00 to 1,200.00.

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

The following have been modified:
SOW
IRON COUNTY PROJECTS
BATES TOWNSHIP
SCOPE OF WORK

General: The scope of work consists of two distinct construction projects at two sites. Project defined by bid 0001 is
located in Bates Township at Helgemo Road near the intersection of U.S. HWY 2 as shown on the drawings. Project
defined by bid item 0002 is located in the Bates Township Park at the Sunset Lake Boat Landing as shown on the

drawings. .
Bid Item No. 0001AA — Mobilization/Demobilization

The work consists of mobilizing all necessary equipment, materials, and manpower to both sites. Prior to performing
any work on site, the Contractor shall submit an accident prevention plan/activity hazard analysis. All work must comply
with the requirements of EM385-1-1, U.S. Army Corps of Engineers Safety and Health Requirements Manual, in
addition to all OSHA requirements and State MDOT requirements. Contractor is required to locate and protect all
utilities prior to commencing work. Contractor isto provide all traffic control measures as required by MDOT and all
necessary erosion control measures. The Helgemo Road Project will require two (2) barricades (Typelll, High Intensity,
Furnished) and Signs (Type B, Temp, Operated).

Item No. 0001 - Bates Township - Helgemo Road

The scope of work includes earth excavation, ditching, construction of three (3) spillways (6' wide) of 30', 30, and 50'
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lengths, construction of a 20'’x20'x4" retention basin, construction of 525 I.f. of 4' bottom ditch and 450 1.f. of 2' bottom
ditch, placement and compaction of 4" aggregate base (22A) on 1,4501.f. of roadway and covered with asphalt pavement
(HMA 13A, 220#/SY) with a 2" wide gravel shoulder (23A). All ditches and spillways are required to be lined with
geotextlle and plain rip rap WM&MS#M-M@M@@HM@@MM@@M@O@*

3 A ap. Four riprap check dams (per MDOT
requwements) WI|| be requ| red in the dltches and as Iocated by the construct|on representatlve in the field. The roadway
(20" wide) will be crowned at the center and slope 2% from the center to the edge of the asphalt. The 2' wide shoulders
shall be sloped at a 4% grade. All shoulders shall be Class Il, 3 inch, modified 2 inch. All disturbed areas shall be
seeded and mulched. See attached drawings for additional details and information.

Item No. 0002 - Bates Township - Sunset Lake Boat Landing

The scope of work includes placing and compacting 4 inches of aggregate base (22A) and covering with asphalt
pavement (HMA, 13A) at the rate of 220#/SY over an area of approximately 1,850 SY. In addition, the contractor is to
install a50' culvert (CSP Arch, Cl A, 35" x 24") and provide minor ditching at theinlet end. The existing culvert at this
location is to be removed and disposed by the contractor. Saw cuts and butt joints for the asphalt pavement will be
required as shown on the contract drawings. See attached drawings for additional information and details.
Contract Duration - Contractor is required to complete all work within 120 days of contract award.
Labor Costs- All labor shall be paid in accordance with Davis Bacon Wage Decision Nos. W1030010 and WI1030019.

Sitevisitsare strongly advised so the contractor can verify field conditions prior to bidding.

NOTE: Nowork isrequired prior to MDOT Road Load Restrictions being lifted.

(End of Summary of Changes)
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